
NRRB Review-Proposed Plan-ROD Target Date Completion Date
EPA Dive Team Cell Inspection Week of April  4
Corps of Engineers FS Alternatives Evaluation 4/8/2016
Corps of Engineers Cell Damage Assessment 4/4/2016
Finalize Feasibility Study Amendment 5/13/2016

Community Avaliability Meeting 5/25/2016

National Remedy Review Draft Package 6/30/2016

NRRB Review - Atlanta 7/25/2016

NRRB Comments/Responses 8/19/2016

Community Availability Meeting 8/24/2016
Develop Proposed Plan Fact Sheet 7/15/2016
Draft Proposed Plan 7/29/2016
Draft PP- Review TCEQ, HQs, Region 8/26/2016
Final Proposed Plan 9/9/2016
Final Administrative Record 9/15/2016
Final Proposed Plan Fact Sheet 9/16/2016
Public Notice in Media 9/23/2016
Public Comment Period Begin 9/26/2016

Public Meeting 10/12/2016

Public Comment Period End 10/25/2016
Receive Meeting Transcripts 10/28/2016
Prepare the Responsiveness Summary for ROD 11/30/2016
Draft Record of Decision 12/2/2016
Review Draft ROD-TCEQ, HQ, Region 1/6/2017
Final ROD 2/6/2017

Route ROD for Concurrence 2/7/2017

ROD Signature 3/7/2016

EPA Contacts Name Contact #
Remedial Project Manager Gary Miller (214) 665-8318
Community Involvement Coordinator Donn Walters (214) 665-6483
HQ Regional Liaison Christine Poore (703) 603-9022
Site Attorney Anne Foster (214) 665-2169
Enforcement Officer Robert Werner (214) 665-6724

San Jacinto River Waste Pits Superfund Site 
PRP Lead: FS to ROD 3/24/2016 (30-D comment period)
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